Former Plainwell Impoundment
Time-Critical Removal Action
Weelkily Construction Update

ngmss Report #14—Aug ‘?3 2007

Work Completed: August 2-8, 2007

¢ Completed construction of Staging Area 2S including placing stone and installing
geosynthetic material.

e Began grading for the construction of Staging Area 5S.

Completed temporary access roads to Removal Areas 6A, 3B, and 4B.

e Completed unloading steel sheeting for cofferdam and water control structure (WCS)
installation.

¢ Installed a turbidity curtain for Removal Areas 2B and 3B.

o Completed site preparation activities for construction of a temporary dock near the
Plainwell Dam.

e Completed excavating non-TSCA soil (to pIanned excavation depths) from Removal
Area BA. Continued excavating non-TSCA soil from Removal Area 5 and Island 3.
‘Excavated additional non-TSCA soil from Upland Area 3A2 based on confirmation
sampling results.

* Solidified, loaded and transported excavated material to Allied Waste's C&C landfill in
Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area 1N
using a pug mill with cement.

e Began placing restoration stone at Removal Area 6A.

e Continued surveying and confirmation sampling in Removal Areas 5 and 6A, Upland
Area 3A2, and Island 3.

+ Continued turbidity monitoring of the Kalamazoo River to support removal activities.
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Work Planned: August 9-15, 2007

e Continue constructing Staging Area 58S, including placing stone and installing
geosynthetic material.

o Continue constructing temporary access roads from the Plainwell Dam to Staging Area
5S.

¢ Begin installing a temporary dock near Plainwell Dam.

e Begin installing templates and steel sheeting for the construction of the Phase 1
Cofferdam.

o Complete excavation of non-TSCA soil from Removal Area 5 and Island 3. Begm
excavating non-TSCA soil from the south bank of the Kalamazoo River at Removal
Areas 2B and 3B.

+ Continue solidifying soil with cement at Staging Area 1N using a pug mill.

e Continue loading and transporting solidified non-TSCA material from Staging Area 1N to
Allied Waste’s C&C Landfill in Marshall, Michigan. Continue solidifying soil with cement
at Staging Area 1N. Begin stockpiling and processing soil at Staging Area 2S.

o Complete the placement of restoration stone at Removal Area 6A.

o Continue surveying and performing sampling and analysis of excavated portions of
Removal Areas 5, 2B, 3B, and Island 3.

» Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Note: Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Note: Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Removal Progress
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Health & Safety Update

e Four Loss Prevention Observations (LPOs) were completed this week.
A total of 32 LPOs have been completed for the project to date.

Weather Summary

o Work was cancelled on August 7, 2007 due to thunderstorms and lightning.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[[] Yes X _
Exceedances? N/A[] No X Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: None
Testing Performed this Week? No[X]  Yes []
Exceedances? N/AX] No [] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [] Yes [X], in Removal Area(s): 3A2, 5, 6A, and
Island 3

Cleanup Standard Achieved? N/A[] Yes[] No[X Ifno, explain: One

confirmation sample collected on July 24, 2007 from Removal Area 3A2 exceeded the

cleanup criteria (26 ppm vs. 4 ppm). An additional six inches of soil was removed and the

Removal Area was resampled. ARCADIS is currently awaiting laboratory analytical results

for this sample.

Issues Encountered/Solutions Advanced

e None

@Zf ARCADIS B B LES Kalamazoo River Study Group

infrastructure, environment, facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #14

Page 6 of 8

Equipment on Site

Komatsu PC 300 Excavator

2

Hitachi 450 Excavator 1
Komatsu PC-300 HD Long Reach 1
Komatsu PC-200 Excavator 1
John Deere JD-50 Mini-Excavator 1
John Deere JD-450 Dozer 1
John Deere JD-700 Dozer 1
Komatsu D37 Dozer 1
Komatsu D61 Dozer 1
Vermeer Chipper ' 2
1

1

1

1
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Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

Terex RT 50-ton Crane

2,000 Gallon Water Truck

Komatsu 400 Articulating Dump Truck
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contractlng Staff

Sam Borries/USEPA OSC X

Mike Ribordy/USEPA OSC X X

Craig Thomas/USEPA

Paul BucholtzzMDEQ X X

John Bradley/MDEQ _

John Lerg/MDNR X

Weston Contractors 1 1 1
Drew Santini/CDM

Rick Difiore/ARCADIS BBLES

Steve Garbaciak/ARCADIS BBL
Anthony Esposito/ARCADIS BBL
Adam Chwailbog/ARCADIS BBL
Eric Hritsuk/ARCADIS BBL X X X
Rich Price/ARCADIS BBLES

Matt Bowman/ARCADIS BBLES

x

x
=
x

EJ Suardini/ARCADIS BBLES X X X X X
Mike Kohagen/ARCADIS BBLES X X X X X X
Ben Lawrence/ARCADIS BBLES X X X X X X
Michelle Rumler/ARCADIS BBL X X X X
Joe Willoughby/ARCADIS BBLES

Nick Harmer/ARCADIS BBL X X X X X

Other Subcontractors (Specify) .
King Construction (WCS/cofferdam) ‘ 3
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Installing geotextile materials prior to the placement of

____restoratio

n stone at Removal Area 6A.
R Saw 3 - -.3') A

feteay ST w%w...;. .."’“Zxﬂ""‘v"’ 4 R :-?"'3 T
Performing dust control during clearing and grubbing Base grading on Aggregate Industries property for
activities upstream of the Plainwell Dam. construction of Staging Area 5S.
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Targeted Removal Areas—Former Plainwell Impoundment
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All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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